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MONTHLY PROGRESS REPORT
September 2013, TASK ORDER 03

Contract: GS-00F-0019L

Task Order Number: EP-S7-12-05

EPA Task Order: 03 (Cherokee County HHRA)

SRC Project No.: FA558.003

Period covered by this inveice: 09/01/2013 —09/30/2013

FINANCIAL SUMMARY

| Category Expenses Budget Percent
This period | Cumulative | Ceiling Funded Remaining | Complete’
Labor $986.00 $1,220.94 | $66,214.00 | $66,214.00 |'98% 2%
Travel n/a n/a n/a n/a n/a n/a
ODC $0.00 $0.00 §75.00 $75.00 100% 0%
Subcontracting | n/a n/a n/a n/a n/a n/a

T Based on funded budget

EXPLLANATION OF ODCs
No ODCs were incurred in this reporting period.

SUMMARY OF ACTIVITIES

Task 1 = Project Planning and Support

Subtask 1.1 - Project Management
(1 Delivered the Monthly Progress Report.

Subtask 1.2 — Data Usability Evaluation
[ ‘Based on the information in the Cherokee County MS Access databases, SRC submitted a

preliminary data review memo of findings to Elizabeth Coffey on September 26.

Subtask 1.3 — Risk Assessment Workplan (CSM, Exposure Pathway 1D, Exposure Factors and Tox

Values)
[] Task has not begun.

Task 2 — Baseline Human Health Risk Assessment
(] Task has not begun.

Subtask 2.1 =Draft Baseline Human Health Risk Assessment
[ Task has not begun.

Subtask 2.2 — Final Baseline Human Health RNI\ Assessment
B Task has not begun.

Task 3 - Project Closeout
[ Task has not begun.
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DELIVERABLES SUBMITTED THIS MONTH

Task/Subtask | Deliverable Title Due Date Recipient
: Date | Delivered
n/a '~| None n/a /a n/a

ISSUES IDENTIFIED AND REMEDIAL ACTIONS TAKEN
None

ANTICIPATED ACTIVITIES FOR NEXT MONTH

Task | — Project Planning and Support -

Subtask 1.1 — Project Management

1 Monthly progress reports will be delivered. Project management calls are anticipated to
continue.

Subtask 1.2 — Data Usability Evaluation
[0 SRC will discuss the preliminary data review with Elizabeth Cofley and follow-up as needed.

Subtask 1.3 — Risk Assessment Workplan (CSM. Exposure Pathway 1D, Exposure Factors and Tox

Values)
[] Task has not begun.

Task 2 - Baseline Huinan Health Risk Assessment
[] Task has not begun.

Subtask 2.1 —Draft Baseline Human Health Risk Assessment
{1 Task has not begun.

Subtask 2.2 — Final Baseline Human Health Risk Assessiment
[] Task has not begun. .

Task 3 — Project Closeout
[] Task has not begun.

ANTICIPATED DELIVERABLES FOR NEXT MONTH

Task/Subtask | Anticipated Deliverable Title Due Date Recipient
Date Delivered '
na None n/a n/a n/a

ESTIMATE OF SUBSTANTIAL LAGGING COSTS

None




